Cost of Escalation of Railway Projects

*38. SHRI K. MOHANAN: Will the Minister of RAILWAYS be pleased to state:

(a) what are the reasons for cast escalation by about Rs. 116 crores over the original estimates in' two railway projects namely—coversion of the Samastipur-Barabanki-Lucknow into broad gauge and the New Bongaigaon-Guwahati broad gauge line construction;

(b) what is the average cost escalation ratio in all such railway projects;

(c) if not, what is the average cost escalation ratio; and

(d) what are the details of steps taken by Government to control cost escalation?

THE MINISTER OF STATE IN THE: MINISTRY OF RAILWAYS (SHRI MADHAVRAO SCINDIA): (a) The increase in the cost of these gauge conversion Projects is expected to be much more than Rs. 115 crores and has been mainly on account of the escalation in prices of labour and materials, during the prolonged period of execution of these projects, and partly due to' provision of a few additional works/facilities subsequently considered necessary in the changed circumstances, for which no provision had been made in the original estimates .

(b) and (c) Cost escalation varies considerably from project to project, depending on period of completion which is affected by the availability of resources, and the extent of inflation during the period of construction. It also depends to some extent on the changing needs of the situation war. ranting variation in scope of work. Resources constraint is most severe for gauge conversion and new line Projects due to inadequate allocation of resources and heavy commitments On hand resulting in comparatively higher cost escalation for these type of projects.

(d) Efforts are continuously made to get more resources for early completion of on-going projects and new projects are kept to the minimum, so as not to spread the resources thinly.

Functioning of Ramagundain and Singrauli Thermal Power Stations

*39. SHRI K. VASUDEVA PANICKER: Will the Minister of IRRIGATION AND POWER be pleased to state:

(a) what was the power generation capacity of the Ramagundam thermal power generation stations have been mal power stations during 1983-84 and 1984-85, separately and the power ac tually generated by these stations;

(b) whether all the units in these power generation on stations have been functioning during this period;

(c) if not, what are the reasons therefor; and

(d) what steps have been taken by Government to avoid frequent close-down of power generation unite in these stations?

THE MINISTER OF IRRIGATION AND POWER (SHRI B. SHANKA-RANAND): (a) At Ramagundam, the total installed capacity under commercial operating during 1983-84 and 1984-85 was 200 MW and 400 MW respectively. The actual generation in 1983-84 was 103 million units at a plant load factor of 69.2 per cent. In 1984-85 the actual generation was 1347.3 million units and the PLF -was 54.4 per cent. At Singrauli, the total installed capacity under commercial operation during 1983-84 and 1984-85 was 800 MW and 1000 MW respectively. The actual generation in 1983. was 3082.5 million units at a plant load factor of 58.5 per cent. In 1984- the actual generation was 5199.7" million units and the PLF was 61.4 per cent.